COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 26/ 2018

ESTI MATE SUMVARY 07: 16: 43
CONTI D: C20872 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20872-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.5 DAYS TIVE ALLOW 110 WORK DAYS
RL CRI TI CAL CULVERT REPAIR FY1 PERCENT TIME  14.09 ORI G TI ME ALLON 110 WORK DAYS
PRQJIECT NO. NHPPR100- 242
RL CRITI CAL CULVERT REPAIR FY17
NAME OF ROAD:
PROJECT COUNTI ES: JEFFERSON DOUGLAS, REG ON 1
BOULDER, REG ON 1 ELBERT
CONTRACTOR:
ANVERI CAN VEST CONSTRUCTI ON, LLC PAY PER OD ENDI NG 02/ 24/ 2018 DATE TIME STARTED 01/25/2018
275 E 64th AVENUE DATE LET 08/ 17/ 2017 DATE WORK BEGAN 01/ 25/2018
DATE AWARDED 09/ 07/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/21/2017 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 01/25/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 2,075, 857.00 PARTI Cl PATI NG $ 1, 600. 00 $ 1, 600. 00
AWARD PRQJECT AMI:  $  1,974,757.00 NON-PARTI Cl PATI NG 198, 689. 00 195, 817. 00
PERCENT COVPLETE: 9. 65% TOTAL EARNI NGS 200, 289. 00 197, 417. 00
FUNDS AVAI LABLE: $ 1,875,568.00 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 200, 289. 00 197, 417. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -4,786.17 -4,700. 01
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 195, 502. 83 192, 716. 99
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANVOUNT DUE 195, 502. 83 192, 716. 99
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;; 77777 1795,77718.795 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00008

0010

202- 00010

0015

202- 00200

0020

202- 01130

0025

202- 05004

0030

203- 01594

0035

203- 01597

0040

203- 02330

0045

206- 00000

0050

206- 00100

0055 206-00510

C20872
20872-BI D
NHPPR100- 242

| TEM
DESCRI PTI ON

Tree Trinm ng

of Tree

Renoval

of Sidewal k

Renoval

of Guardrail

Renoval

Type 3

Sawi ng Concrete (4 Inch)

Conbi nati on Loader

Pot hol i ng

Laborer

Structure Excavation

Structure Backfill

(Class 1)

Filter Material (Class A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
12. 000
HOUR
350. 00000
4.000
EACH
2, 300. 00000
65. 000
5%
35. 00000
50. 000
LF
29. 00000
375. 000
LF
4.00000
40. 000
HOUR
118. 00000
10. 000
HOUR
300. 00000
80. 000
HOUR
50. 00000
74.000
oy
150. 00000
30. 000
(%
335. 00000
10. 000
oy

525. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 26/ 2018

700

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:16: 43

AMOUNT

700

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20872 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20872-BI D ESTI MATE RUN 03/ 26/ 2018
PRQJECT: NHPPR100- 242 ESTI MATE NO 0002 07: 16: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosi on Log Type 1 (12 Inch) 1, 000. 000 0. 000
LF 0. 000 0.00
13. 50000 0. 000 0.00
0065 208-00020 Silt Fence 250. 000 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0.00
0070 208-00035 Aggr egat e Bag 1, 000. 000 0. 000
LF 0. 000 0.00
7.85000 0. 000 0.00
0075 208- 00045 Concrete Washout Structure 3. 000 0. 000
EACH 1. 000 450. 00
450. 00000 1. 000 450. 00
0080 208-00103 Renoval and Disposal of Sediment (Labor) 140. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0085 208-00105 Renoval and Disposal of Sediment (Equipnent) 124. 000 0. 000
HOUR 0. 000 0.00
115. 00000 0. 000 0.00
0090 208-00106 Sweepi ng (Sedi ment Renoval) 12. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0095 208- 00207 Erosi on Control Managenent 12. 000 0. 000
DAY 0. 000 0.00
250. 00000 0. 000 0.00
0100 210-01130 Reset Quardrail Type 3 50. 000 0. 000
LF 0. 000 0.00
130. 00000 0. 000 0.00
0105 211-02277 Cenment Grout (Voids) 85. 000 0. 000
cY 1. 500 2, 850. 00
1, 900. 00000 1.500 2, 850. 00
0110 212-00006 *Seeding (Native) 1. 300 0. 000
ACRE 0. 000 0. 00

3, 000. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0115 212-00028

0120

212-00032

0125

212-00050

0130

213- 00002

0135

213- 00061

0140

216- 00201

0145

217-00020

0150

240- 00000

0155

240- 00010

0160

403- 00721

0165 504-08255

C20872

20872-BID
NHPPR100- 242

| TEM
DESCRI PTI ON

*Seedi ng (Wt | ands)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

0. 100
ACRE
24, 400. 00000

*Soi | Conditioning 1. 300
ACRE
7, 000. 00000
*Sod 800. 000
SF
4.00000
*Mul ching (Weed Free Hay) 1. 300
ACRE
5, 500. 00000
*Mul ch Tacki fier 260. 000
LB
13. 00000
*Soil Retention Blanket (Straw Coconut) (Biodegradable 20. 000
Cl ass
Sy
17. 00000
Her bi ci de Treat nent 12. 000
HOUR
180. 00000
*W1dlife Biologist 20. 000
HOUR
165. 00000
*Renmpval of Nests 20. 000
HOUR
85. 00000
*Hot M x Asphalt (Patching) (Asphalt) 16. 000
Sy
230. 00000
Masonry Landscape Wall (Dry Stack) 175. 000
SF

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 26/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:16: 43

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20872 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20872-BI D ESTI MATE RUN 03/ 26/ 2018
PRQJECT: NHPPR100- 242 ESTI MATE NO 0002 07: 16: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 506-00218 Ri prap (18 Inch) 20. 000 0. 000
cY 0. 000 0. 00
650. 00000 0. 000 0. 00
0175 601-01050 *Concrete Class B (wvall) 35. 000 0. 000
cY 0. 000 0. 00
1, 570. 00000 0. 000 0. 00
0180 601-03000 Concrete Class D 30. 000 0. 000
cY 0. 000 0. 00
680. 00000 0. 000 0. 00
0185 603-00010 Cul vert Lining Box Culvert Lining 656. 000 0. 000
SF 0. 000 0. 00
80. 00000 0. 000 0. 00
0190 603-00052 Cul vert Lining (48 Inch)(Spray Applied) 1, 960. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
0195 603-00058 Cul vert Lining (54 Inch)(Spray Applied) 305. 000 0. 000
LF 0. 000 0. 00
440. 00000 0. 000 0. 00
0200 603-00088 Cul vert Lining (84 Inch)(Spray Applied) 422.000 0. 000
LF 232. 000 133, 400. 00
575. 00000 232.000 133, 400. 00
0205 603-15084 84 Inch Equival ent Corrugated Steel Pipe Arch 7.000 0. 000
LF 7.000 7,595. 00
1, 085. 00000 7.000 7,595. 00
0210 604-19710 Inlet Special (Trench Drain) (10 Inch Wdth) 325. 000 0. 000
LF 0. 000 0. 00
137. 00000 0. 000 0. 00
0215 605-00004 4 Inch Non-Perforated Pipe Underdrain 50. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0220 607-11525 Fence (Plastic) 100. 000 0. 000
LF 0. 000 0. 00

15. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 612-00003

0230

614- 00037

0235

619- 50080

0240

625- 00000

0245

626- 00000

0250

630- 00000

0255

630- 00007

0260

630- 00012

0265

630- 80335

0270

630- 80341

0275 630-80342

C20872

20872-BID
NHPPR100- 242

| TEM
DESCRI PTI ON

Del i neator (Type I11)

Si gn Panel

(Speci al )

1 Inch Plastic Pipe

Construction Surveying

*Mobi | i zati on

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

24.000

60. 00000

12. 000

120. 00000

80. 000
LF
21. 00000

1. 000

8, 000. 00000

1. 000
LS
163, 000. 00000

400. 000
HOUR
30. 00000
94. 000
DAY
300. 00000
27.000
DAY
1, 200. 00000
2.000
EACH
55. 00000
6. 000
EACH
70. 00000
36. 000
EACH

92. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 250
0. 250

0. 000
0. 000
0. 000

0. 000
24.000
24.000

2.000
2.000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3.500
3.500
7.000
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ESTI MATE RUN 03/ 26/ 2018

40, 750

7,200

2,400

322.

.00

.00

.00

.00

00

.00

00

00

.00

.00

07:16: 43

AMOUNT

40, 750

7,200

4, 800

644.

.00

.00

.00

.00

00

.00

00

00

.00

.00

00



CONTI D:

ROADWAY

CAT NO0200

0280 630-80343

0285

630- 80358

0290

630- 80359

0295

630- 80360

0300

630- 80380

0305

630- 80392

0310

630- 85041

0315

700- 70010

0320

700- 70011

0325

700- 70016

0330 700-70320

C20872
20872-BID
NHPPR100- 242

| TEM
DESCRI PTI ON

Construction Traffic Sign (Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

Size O

ESTI MATE NO 0002

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Traffic Cone

*St ackabl e Tubul ar Mar ker

*Mbbi | e Attenuator

F/ A M nor

Contract

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Sprinklers

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

8. 000

EACH
80. 00000
1. 000

EACH
520. 00000
60. 000

DAY
92. 00000
150. 000

EACH
24. 00000
100. 000

EACH
6. 00000
50. 000

EACH
16. 00000
30. 000

DAY
900. 00000
80, 000. 000

FA
1. 00000
3, 300. 000

FA
1. 00000
1, 000. 000

FA
1. 00000
2, 500. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
5. 000
10. 000

5. 000
5. 000
10. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 26/ 2018

120.

30.

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:16: 43

AMOUNT

240.

60.

.00

.00

.00

00

00

.00

.00

.00

.00

.00

.00



CONTI D: C20872 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20872-BI D ESTI MATE RUN 03/ 26/ 2018
PRQJECT: NHPPR100- 242 ESTI MATE NO 0002 07: 16: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700- 70380 F/ A Erosion Control 6, 600. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70390 F/ A Wetl and Restoration & Repl acenment 7,700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,074, 257.00 $ 195,817.00% 198, 689. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0345 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 600. 00
1, 600. 00000 1. 000 1, 600. 00
CAT 0400 CURRENT AMT $ 1, 600.00 $ 1,600.00 % 1, 600. 00

PRQJECT TOTAL CURRENT AMI $ 2,075, 857.00$% 197,417.00$% 200, 289. 00



